Chronicle Events in State Crime Records Bureau

S.No	DATE	EVENT
1	08.10.2009	The DGP along with ADGP, L&O briefed about CCTNS Project to the Hon'ble Chief Minister of Tamil Nadu and the CCTNS Project was approved by the CM.
2	15.10.2009	Memorandum of Understanding was signed by the representatives of the State, Public Secretary i/c Home Secretary, SS (Home) and DGP-TN.
3	18.11.2009	Regional workshop of CCTNS Nodal officers @ Bangalore inclusion of Special Units was emphasized
4	27.12.2009	KPMG was selected as Consultant for preparation of DPR and RFP
5	28.04.2010	Workshop on digitization of Police Records was conducted with a team of experienced officers and staff
6	25 & 26.05.2010	IGP/Nodal Officer presented draft PIM report to the Joint Director NCRB.
7	26.07.2010	SDA (WIPRO team) from NCRB commenced State visit to Tamil Nadu for requirement gathering and understanding of Police process.
8	27.07.2010	G.O.Ms.670/Home (Modern) Department, dated 27.07.10 for Sanction of Rs.25 lakhs for CAARUS up gradation as CAS was issued.
9	30.07.2010	Meeting with IGP training for planning the modalities for conducting exposure training to recruit PCs currently undergoing training.
10	13.08.2010	NCRB/MHA allowed the state of Tamilnadu to use the CAARUS as Core Application Software (CAS) vide Lr.No SIB.(103)/CCTNS/TN/09, 11.08.2010
11	17.08.2010	Interaction by Nodal Officers with advocates regarding feedbacks on the online services required in CCTNS

		,
12	31.08.2010	Interaction by Nodal Officers with students at Madras University regarding feedbacks on the online services
		required in CCTNS
13	17.11.2010	Online screening test by computer aided paperless
		exam system (CAPES) was conducted to TSP police
		personnel at NIC, Chennai to assist Software development team.
14	14.07.2011	Tr. Ashish Bhengra, IPS took over as new ADGP,
		SCRB/Nodal officer
15	30.09.2011	MSA signed between M/s NIIT Technologies Ltd and
		SCRB
16	01.10.2011	PwC came on board and a meeting with NTL and PwC
1.7	02 11 2011	was held and minutes drawn.
17	02.11.2011	CIPRUS Version test by field staff at PCCC, CNI-28 &
		ADGP, SCRB attended Nodal officers meeting conducted by MHA, New Delhi
18	14.02.2012	
10	14.02.2012	SLA signed between SCRB and Chennai Telephones for CCTNS Network connectivity.
19	03.03.2012	·
19	05.05.2012	Southern State Regional Officers conference on CCTNS network connectivity at Hyderabad
20	19.07.2012	Signing contracted between ADGP, SCRB (TN-
		POLICE) and PWC (SPMU) held at SCRB office.
21	08.01.2013	Commencement of Training for TOTs
22	13.03.2013	Hon'ble CM inaugurated CCTNS project in 4 districts
		/ 1 Commissionerate. The Citizen Portal was launched
		on the same day.
23	17.07.2013	
	to	champion workshop held at TNPA, Oonamanchery,
	19.07.2013	
		attended the workshop.
24	23.09.2013	ADGP, SCRB attended Railways Go-Live
		inauguration function at GRP/Chennai
25	06.02.2014	DRC, Pune to TN SDC link made operational

26	24.02.2014	Hon'ble CM inaugurated the UCSC webpage to public
		in which CCTNS Citizen Portal has been included.
27	20.08.2014	ADGP, SCRB chaired a meeting with representatives
		of all insurance companies
28	21.11.2014	ADGP, SCRB attended - AG audit Exit Conference at
		Secretariat, Chennai.
29	09.12.2014	ADGP attended AG audit CCTNS - Exit conference at
		Secretariat.
30	22.12.2014	ADGP, SCRB visited New Delhi and presented
		CCTNS Project, which was shortlisted as the top3 for
		National Awards on e-Governance 2014-15
31	01 &	SP-Karanataka, SCRB and his team visited Chennai to
	02.07.2015	study the CCTNS implementation in Tamil Nadu.
32	19.08.2015	National Knowledge Network (NKN) connectivity was
		established between TNSDC and NDC.
33	26.08.2015	ADGP, SCRB attended a Hon'ble PM's VC for
		PRAGATI (Pro-Active Governance and Timely
		Implementation) on CCTNS project along with DGP,
		HS & CS at Secretariat.
34	01.09.2015	ADGP, SCRB chaired a network connectivity meeting
		with BSNL, NIC, NTL & PwC to review the draft
		proposal of the upgradation of network connectivity
		bandwidth from 512 Kbps to 2 Mbps and minutes
		drawn.
35	20.08.2015	TN Police Website merged with new version of Citizen
		Portal.
36	08.10.2015	Sensitization program for Police officers and Judicial
		officers on implementation of system generated
		(CIPRUS) FIR in Kancheepuram as pilot project for a
		month.

37	27	10.0	A ' C AMILA CUIDI NUCINI
IAS was visited to Tamil Nadu to study the CCTNS implementation work at SCRB, Saidapet PS/Chennai City and Mahabalipuram PS/Kancheepuram districts 38 06.11.2015 Tmt. Seema Agrawal, IPS, ADGP and Tr. Sanjay Kumar, IPS, IGP are assumed charge as ADGP/SCRB and IGP/SCRB respectively. 39 06.11.2015 Sensitization program for all NGOs licensed under State Commission for Differently abled on the new service "FOUND BY NGOs" in TN Police Website. 40 28.11.2015 Special drive to trace missing persons by SCRB Detachment Personnel commenced. 41 02.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	37		
implementation work at SCRB, Saidapet PS/Chennai City and Mahabalipuram PS/Kancheepuram districts 7 Tmt. Seema Agrawal, IPS, ADGP and Tr. Sanjay Kumar, IPS, IGP are assumed charge as ADGP/SCRB and IGP/SCRB respectively. 7 O6.11.2015 Sensitization program for all NGOs licensed under State Commission for Differently abled on the new service "FOUND BY NGOs" in TN Police Website. 8 Special drive to trace missing persons by SCRB Detachment Personnel commenced. 9 O2.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 9 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 9 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 10 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 11 O2.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 12 O2.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 13 O2.02.2016 The system generated FIR has been rolled out and being implemented successfully across the state.		20.10.2015	
City and Mahabalipuram PS/Kancheepuram districts 38			l
3806.11.2015Tmt. Seema Agrawal, IPS, ADGP and Tr. Sanjay Kumar, IPS, IGP are assumed charge as ADGP/SCRB and IGP/SCRB respectively.3906.11.2015Sensitization program for all NGOs licensed under State Commission for Differently abled on the new service "FOUND BY NGOs" in TN Police Website.4028.11.2015Special drive to trace missing persons by SCRB Detachment Personnel commenced.4102.02.2016Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years.4217.02.2016Online services offered by TN Police department was integrated with Common Service Centre (CSC)4322.02.2016ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations.4424.02.2016ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR.4529.02.2016Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones.4615.04.2016The system generated FIR has been rolled out and being implemented successfully across the state.4727.07.2016Citizen Portal in Tamil language and mobile app was			
Kumar, IPS, IGP are assumed charge as ADGP/SCRB and IGP/SCRB respectively. Sensitization program for all NGOs licensed under State Commission for Differently abled on the new service "FOUND BY NGOs" in TN Police Website. Special drive to trace missing persons by SCRB Detachment Personnel commenced. Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (FIR has been rolled out and being implemented successfully across the state. AT 27.07.2016 Citizen Portal in Tamil language and mobile app was			City and Mahabalipuram PS/Kancheepuram districts
and IGP/SCRB respectively. 39 06.11.2015 Sensitization program for all NGOs licensed under State Commission for Differently abled on the new service "FOUND BY NGOs" in TN Police Website. 40 28.11.2015 Special drive to trace missing persons by SCRB Detachment Personnel commenced. 41 02.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	38	06.11.2015	
 39 06.11.2015 Sensitization program for all NGOs licensed under State Commission for Differently abled on the new service "FOUND BY NGOs" in TN Police Website. 40 28.11.2015 Special drive to trace missing persons by SCRB Detachment Personnel commenced. 41 02.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was 			Kumar, IPS, IGP are assumed charge as ADGP/SCRB
State Commission for Differently abled on the new service "FOUND BY NGOs" in TN Police Website. 40 28.11.2015 Special drive to trace missing persons by SCRB Detachment Personnel commenced. 41 02.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			and IGP/SCRB respectively.
service "FOUND BY NGOs" in TN Police Website. 40 28.11.2015 Special drive to trace missing persons by SCRB Detachment Personnel commenced. 41 02.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	39	06.11.2015	Sensitization program for all NGOs licensed under
service "FOUND BY NGOs" in TN Police Website. 40 28.11.2015 Special drive to trace missing persons by SCRB Detachment Personnel commenced. 41 02.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			State Commission for Differently abled on the new
Detachment Personnel commenced. 41 02.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			service "FOUND BY NGOs" in TN Police Website.
Detachment Personnel commenced. 41 02.02.2016 Addendum-I signed between SCRB and BSNL Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	40	28.11.2015	Special drive to trace missing persons by SCRB
Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			
Chennai telephones for extending the services for 3 years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	41	02.02.2016	Addendum-I signed between SCRB and BSNL
years. 42 17.02.2016 Online services offered by TN Police department was integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			
integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			years.
integrated with Common Service Centre (CSC) 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	42	17.02.2016	Online services offered by TN Police department was
 43 22.02.2016 ADGP, SCRB chaired a meeting with the Govt., Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was 			·
Stationary and Printing department & NIC officials to review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	43	22.02.2016	
review the roll-out of e-FIR implementation in all the police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			
police stations. 44 24.02.2016 ADGP, SCRB visited Pilot location Kancheepuram district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			• • •
district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			_
district and hold a meeting with SHOs, SWs, COURT PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	44	24.02.2016	ADGP, SCRB visited Pilot location Kancheepuram
PCs, PDEOs & APPs of KPM sub division in connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			district and hold a meeting with SHOs, SWs, COURT
connection with the implementation of system generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			
generated (CIPRUS) FIR. 45 29.02.2016 Memorandum of Agreement (MoA) & Service Level Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			
Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			
Agreement (SLA) was signed between SCRB and BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	45	29.02.2016	Memorandum of Agreement (MoA) & Service Level
BSNL Chennai Telephones. 46 15.04.2016 The system generated FIR has been rolled out and being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			· · · · · · · · · · · · · · · · · · ·
being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was			
being implemented successfully across the state. 47 27.07.2016 Citizen Portal in Tamil language and mobile app was	46	15.04.2016	The system generated FIR has been rolled out and
			being implemented successfully across the state.
	47	27.07.2016	Citizen Portal in Tamil language and mobile app was

48	15.08.2016	Pilot roll-out of system generated Final Report/Charge
		Sheet commenced in Kancheepuram district.
49	02.10.2016	, , , , , , , , , , , , , , , , , , ,
		Report/Charge Sheet across the State as per the
		Hon'ble High Court order.
50	04.10.2016	Mobile app for officers was launched, ADGP -
		Technical Services and DC/Adyar are invited as guests.
51	22.12.2016	Launching of SMS facility to the complainant by ADGP, SCRB.
52	03.01.2017	Launching of mobile app for SHOs, IGP/Joint Director,
		V&AC is the chief guest.
53	06.02.2017	State-wide roll-out of system generated Arrest form
		(IIF-III) and other related forms to Court was
		commenced.
54	01.03.2017	Launched the facility for uploading documents of road
		accident cases in the CCTNS system.
55	30.03.2017	Launched the Road Accident Documents Online
		Sharing System (RADOSS) by Addl. COP, Traffic,
		Chennai City.
56	17.06.2017	Launched CCTNS Data Visualization Application,
		ADGP, Operation is the chief guest.
57	30.08.2017	Tr. Ashish Bhengra, IPS., ADGP, Operations and the
		Commissioner, TNeGA are the special guest for the
		preview launching the online facility of sharing road
		accident case document with victims/accused and legal
		representatives and also Lost Document Report (LDR).
58	31.08.2017	Launched the online facility of sharing road accident
		case document with victims/accused and legal
		representatives also Lost Document Report (LDR) in
		all the districts and Commissionerate (except Chennai
		City)

59	01.09.2017	Launched the online facility of sharing road accident case document with victims/accused and legal representatives also Lost Document Report (LDR) in
60	21.12.2017	Chennai City. Launched of Data Analytics and Missing person search facility
	04.01.2018	Hon'ble CM launched the SMS facility for summons received from courts to witnesses.
61	04.04.2018	ADGP, SCRB launched the "Details of arrested persons" through CCTNS citizen portal.
62	18.05.2018	ADGP, SCRB launched the "Accused Photo Gallery & FACTS-7 Pilot (Finger Print)"
63	26.07.2018	Launch of "Mobile App for Station Level Officers (SLO)" and celebration of 100th matching using the CCTNS MP Tool. The Commissioner, TNeGA is the chief guest.
64	09.01.2019	Online Police Verification Services was launched by the Commissioner of Police, Chennai City.
65	27.03.2019	ICJS – e-Prosecution was launched in Chennai Division
66	25.04.2019	ICJS – e-Prosecution was launched in Coimbatore Division
67	10.05.2019	ICJS – e-Prosecution was launched in Trichy Division
68	07.06.2019	ICJS – e-Prosecution was launched in Madurai Division
69	17.06.2019	Tr. Karan Singha, IPS, assumed charge as Director General of Police, SCRB.
70	23.06.2019 & 24.06.2019	Tr. Karan Singha, IPS, Director General of Police, SCRB visited Madurai City to oversee the functioning of DCRBx/CCRBx in south zone.
71	30.06.2019	Tr. Karan Singha, IPS, Director General of Police relieved from SCRB

72	30.06.2019	Tr. Vinit Dev Wankhede, IPS., assumed charge as
		Addl. Director General of Police, SCRB.
73	14.06.2023	Tmt. S.Megalina Iden, TPS took over as new
		Superintendent of Police SCRB.
74	18.01.2023	Tmt. S.Megalina Iden, TPS, Superintendent of Police
	10.01.000	SCRB relieved from SCRB
75	18.01.2023	
		Superintendent of Police SCRB.
76	5.06.2023	Tmt. Shreya Gupta, IPS., Superintendent of Police
		releived from SCRB
77	5.06.2023	Tr. Kalaichelavan, IPS., assumed charge as
		Superintendent of Police SCRB
78	07.08.2023	Tr. Vinit Dev Wankhede, IPS., Addl. Director General
		of Police releived from SCRB
79	07.08.2023	Tr. Abin Dinesh Modak, IPS., assumed charge as
		Addl. Director General of Police, SCRB
80	16.08.2023	Tr. Kalaichelavan, IPS, Superintendent of Police
		releived from SCRB
81	16.08.2023	Tmt. Nagajothi, TPS assumed charge as
		Superintendent of Police SCRB
82	10.07.2024	Tr. Abin Dinesh Modak, IPS., Addl. Director General
		of Police releived from SCRB
83	10.07.2024	Tr. H.M. Jayaram, IPS., assumed charge as Addl.
		Director General of Police, SCRB.
84	28.02.2025	Tr. H.M. Jayaram, IPS., Addl. Director General of
		Police releived from SCRB
85	28.02.2025	Tr. Ayush Mani Tiwari IPS., assumed charge as Addl.
		Director General of Police, SCRB